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1. ACCEPTANCE PROCESS

1.1 DFBX ACCEPTANCE BY LBNL FROM THE VENDOR

1.2 DFBX ACCEPTANCE BY CERN FROM THE LBNL

~

The inner triplet distribution feedboxes (DFBX) will be built by an industrial firm, under
contract to Lawrence Berkeley National Laboratory (LBNL). The specifications provided
by LBNL to the vendor are based on the DFBX Functional Specification[1] and Interface
Specifications [2-10]. Each DFBX is accepted by LBNL from the vendor after it has been
shipped to CERN. Acceptance by LBNL is based on in-process and final tests and
measurements performed at the vendor’s facilities prior to shipment, which serve to
verify the proper assembly and functioning of the DFBX, and tests and measurements
done at CERN after shipment, which serve to verify the integrity of the feedbox following
shipment. The criteria for acceptance by LBNL are embodied in acceptance travelers, one
for each of the six different design variants [11-16], and are summarized in section 2.1
and 2.2 below.

During fabrication, final inspection prior to shipping, or inspection at CERN, discrepancies
between measured quantities and the acceptance criteria may be found. These
conditions will be discussed among: the vendor, the responsible LBNL personnel, the US
LHC Accelerator Project Office (PMO), the official CERN contacts for the US Project and for
the Insertions [17]. Disposition may include repair or rework done by the vendor at his
facility or at CERN, or by LBNL or CERN personnel at CERN; or acceptance by LBNL of the
DFBX with the noted deviation. In the latter case, concurrence on the deviation waiver
will be obtained from CERN and the PMO. It should be noted, however, that prompt
evaluation and agreement by the PMO and CERN is necessary to allow LBNL to fulfil its
contractual responsibilities to the vendor.

Acceptance by CERN of the DFBX from LBNL will be based on the tests and
measurements performed for the acceptance of the DFBX from the vendor, plus
additional tests and measurements, outlined in section 2.3 below, performed at CERN
following acceptance from the vendor. If any of these measurements are out of
tolerance, or there are any indications of damage in transit beyond those already dealt
with as part of LBNL's acceptance from the vendor, the disposition of the DFBX will be
discussed among: the official CERN contacts for the US Project and for the Insertions, the
PMO, and LBNL personnel. Disposition may include repair and rework, repair done at
CERN by BNL or CERN personnel, or acceptance by CERN of the DFBX with the noted
deviations. CERN will document its acceptance of the DFBX by memo (paper or e-mail)
from the official CERN contact to: the PMO and the LBNL LHC Project Manager and
Deputy Project Manager. Once CERN has accepted the DFBX, responsibility for it will be
considered to be formally transferred to CERN.
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2. DFBX ACCEPTANCE CRITERIA

2.1 CRITERIA FOR ACCEPTANCE OF SUBASSEMBLIES PROVIDED BY LBNL TO

THE VENDOR

The tests listed in this section are those which represent the final acceptance tests and
measurements of a quantity. Quality control checks and tests, which measure quantities
that are measured again as part of the DFBX acceptance process, are not included here.

2.1.1 HIGH TEMPERATURE SUPERCONDUCTING POWER LEADS

Each DFBX contains either two or four pairs of high temperature superconducting (HTS)
power leads, rated at 7500 A, which are purchased by LBNL from industry. Acceptance
criteria for these are contained in the technical specification for the purchase of the leads
[18]. They are summarized here.

Tests performed by the vendor

- Conformity to dimensions on the mechanical drawings, including:
o Perpendicularity of lead body with respect to the mounting flange,
o Position of the separator seal surface,
o Flatness, perpendicularity and surface finish of the separator seal surface,
o Overall Length,
o Position of 20 K Cooling Inlet w.r.t. mounting flange,
o Orientation of warm terminal,
o Orientation of mounting flange,
o Position of LTS-HTS Connection w.r.t. mounting flange
o Orientation of LTS bus bar.

- Pressure Testing with GN,:
0 AP = 3.4 bar between HTS and resistive sections.
- Leak checking with Ghe:
o Between 20 K and 4.5 K section, with AP = 1 bar, leak rate < 1 x 1078 torr-1/s
(< 1.3 x 10® atm cc/s).
o Upper extremity of the lead, leak rate < 1 x 107 torr-I/s (< 1.3 x 108 atm cc/s).
- Hipot test:
o Test conditions: 1.3 bar, 300 K helium gas.
o 1.5kV, I < 50 pA.
- Instrumentation Checks:
o0 Temperature sensor continuity.
o Temperature sensor hipot: 300 V.
o Voltage tap continuity.
Tests of prototype lead pair
- Tests performed at CERN, to qualify the design.
- Tests and results are reported in [25]
Tests performed by Fermilab

- Repeat warm mechanical, electrical pressure and leak tests performed by vendor.
- A complete “qualification” cold test of the first production lead pair:
o Resistive section cooling flow rate and HTS warm end temperature in standby

~
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2.1.2 VAPOR COOLED POWER LEADS

2.1.3 BUS DUCT ASSEMBLIES

~
< 0.3 g/s per lead of He at 20K, 1.3 bar; warm end of HTS 45 K< T <50 K
o Warm terminal heater power in standby
No condensation or frost at zero current.
0 HTS-LTS Joint Resistance at 7500 A: R < 5x 10° Q
o Resistive section cooling flow rate and HTS warm end temperature at 7500 A
< 0.45 g/s per lead of He at 20K, 1.3 bar; warm end of HTS45 K< T <50 K
o Warm terminal heater power at 7500 A
T > 12 C without supplementary heating.
0 Pressure drop in 20 K cooling circuit
AP < 50 mbar at flow required for 7500 A operation
o Resistive section is thermally stable at 7500 A with cooling flow decreased 5%
from optimal value.
o Stable operation with HTS warm end T = 60 K.
0 Quench test
6 second quench delay, 10 second discharge time constant
Tpeak < 200 K
No damage to HTS
o Loss of coolant tests
No quench following loss of coolant, 5 sec delay, 10 sec discharge time constant.
0 Second cooldown repeats all tests except quench test.

- An abbreviated “acceptance” cold test of the subsequent 19 lead pairs
o leads are powered in several ramp cycles to increasing current,
o Hold at 7500 A for 3-4 hours to verify thermal stability
o Monitor voltages, pressures and temperatures, to verify joint resistance, pressure
drop, flow rate, and thermal criteria.
0 Second cooldown repeats these measurements.

Each DFBX contains four assemblies of conventional vapor cooled power leads rated at
600 A or 120 A, which are purchased by LBNL from industry. Acceptance criteria for
these are contained in the technical specification for the purchase of the leads [19]. They
are summarized here.

- Dimensional checks of the completed assembly

- Full current test
0 Stable operation at rated 600A or 120 A current
o No damage due to 60 sec interruption of coolant flow at the rated current.

- Zero current, full flow test
o Warm terminal maintained at T = 20 C.

- Hipot test
o Test conditions: 1.3 bar helium gas, 4.5 k cold end temperature.
0600V, I=<5pA.

- Pressure test at P = 4.4 bar.
- Vacuum leak rate < 1 x 10® std cc/sec.

The bus duct assemblies, which carry the main and corrector busses from the DFBX
helium tank to the superconducting quadrupole assemblies and superconducting D1
dipole and the lambda plug, are manufactured by LBNL. The acceptance of the bus ducts

)
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by LNBL prior to providing them to the vendor are contained in [20,21]. Those which
represent final acceptance tests are summarized here.

- Two cold shocks to T < 80 K, warmed to T = 5C between.

- Pressure test to 2.5 MPa

- Leak rate < 1 x 10° atm cc/sec.

- Leak rate across lambda plug < 0.1 atm cc/sec with AP = 0.75 atm.

2.1.4 INSTRUMENTATION DUCT ASSEMBLIES

The instrumentation duct assemblies, which carry instrumentation leads from the
superconducting quadrupole assemblies and superconducting D1 dipole to feedthroughs
on the top of the DFBX, are manufactured by LBNL. The criteria for acceptance of the
instrumentation ducts by LNBL prior to providing them to the vendor are contained in
[22,23]. Those which represent final acceptance tests are summarized here.

- Two cold shocks to T < 80 K, warmed to T = 5C between.
- Pressure test to 2.5 MPa
- Leak rate < 1 x 10 atm cc/sec.

2.1.5 COLD BORE TUBE ASSEMBLY

The cold bore assembly, which consists of a superfluid helium jacketed cold bore, a duct
for connection to the DFBX cryogenic system, and flanges to interface to the LHC vacuum
equipment, is manufactured by LBNL. The criteria for acceptance of the cold bore
assembly by LNBL prior to providing it to the vendor are contained in [24]. They are
summarized here.

- Dimensions are within tolerance.
o length.
o straightness.
o clear bore of beam tube.
- Two cold shocks to T < 80 K, warmed to T = 5C between.
- Pressure tests:
o Cold bore to 0.5 MPa.
o Jacket to 2.5 Mpa.
- Leak tests:
o Cold bore tube leak rate < 1 x 10™*° atm cc/sec with jacket at 2.5 MPa.
o Jacket leak rate < 1 x 10° atm cc/sec.
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Sections 2.2 and 2.3 are summaries of the acceptance criteria embodied in the Acceptance
Travelers for the six DFBX types [11-16]. The section numbers in these documents in which each
of the criteria are found are indicated at the heading of each list.

The tests listed in these sections are those which represent the final acceptance tests and
measurements of a quantity. Quality control checks and tests, which measure quantities that are
measured later as part of the DFBX acceptance process, are not included.

2.2 CRITERIA FOR ACCEPTANCE BY LBNL PRIOR TO SHIPMENT TO CERN

3.1) Helium tank assembly welding

- Manufactured and welded in accordance with ASME Pressure Vessel Code, Section 8, with the
exception of final close out weld of excess panel.

- Longitudinal welds radiographed and interpreted.

- Die penetrant test of welds for the helium vessel access panel.

- 4K Charpy impact test: minimum absorbed energy 22 ft-Ib (144 J)

3.2) Pressure and leak checks of each piping assembly, after its final weld
- Free of obstructions
o Large diameter pipes inspected with bore scope
o Small diameter pipes verified by passing a flexible wire or cable
- Two cold shocks to T < 80 K, warmed to T = 5C between.
- Pressure test to the following pressures (Table 3.2)

Pipe Assembly LBNL Drawing Number Minimum Test Pressure
Designation (MPa) (psig)

XB+surge pot assy 251890 0.50 73
Cy1 251210 2.50 364

CY2 251215 2.50 364

cCc1 251218 2.50 364
CcC'2 251216 2.50 364
CC’3 251217 2.50 364

DH 251225 2.50 364

El 251209 2.75 400

E2 251214 2.75 400

EX 251212 2.75 400

LD1 251223 2.50 364

LD2 251208 2.50 364

- Leak rate < 1 x 10 atm cc/sec.

4.1) Mechanical inspection at completion of helium vessel and top plate assembly
- Correct position of helium vessel with respect to top plate
- All lead chimney straightness errors < 1 mm.

4.2) Electrical tests after installation of power leads and busses

- Power leads connected to buses per interface specifications

- Continuity of all leads; room temperature resistance recorded

- Each bus labeled with lead designation

- Electrical tests of HTS lead temperature sensors
050<sR<70Q

- Continuity of power lead voltage taps

- J
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- Continuity of He tank instrumentation ( LL sensors, temperature sensors, tank heaters)

4.3) Pressure and leak checks after He tank has been closed

- Two cold shocks of He tank to T < 80 K, warmed to T = 5C between.

- Lambda plug leak rate (AP = 0.1 MPa) = value measured at LBL within 10%
- Pressure test bus ducts to 2.5 MPa for 600 sec with helium vessel at 0.1 MPa
- Pressure test He tank and bus ducts together to 0.54 MPa for 600 sec

- All lead chimney bellows offsets < 1 mm.

4.4) Electrical tests after He tank has been closed
- Hipot leads and busses, temperature sensors, and helium tank instrumentation in room
temperature, 1 bar helium
0 7500 Aleads: 1.4 kV, I < 15pA
0 600 Aleads: 0.65kV,I< 7 puA
0120 Aleads: 0.65kV, I < 7 pA
0 HTS lead temperature sensors: 120V, I < 1 pyA
0 He tank instrumentation: 200V, I < 2 pA

4.5) Electrical tests after MQX2 and MBX2 ducts have been installed
- Continuity check

4.6) Pressure and leak checks after MQX2 and MBX2 ducts have been installed
- Pressure test MQX2 and MBX2 lines at 2.5 MPa for 1 hour
- Leak rate for MQX2 and MBX2 lines < 1 x 10”7 atm cc/sec

4.7) Hipot instrumentation leads in MQX2 and MBX2 ducts
- Hipot performed in 1 atm room temperature helium.
- Hipot voltages and current limits

o0 Voltage tap leads: 1.4 kV, I < 15 pA

0 Quench heater leads: 1.4 kV, I < 15 pA

o0 Warm-up heater leads: 650V, 1 < 7 A

o0 Temperature sensor leads: 200V, I < 2 A

4.8) Electrical tests of DFBX cryogenic instrumentation leads

- Resistance measurement of DFBX temperature sensors: 50<R<70Q
- Continuity of leads for temperature sensors on LBX passive heater

- Hipot all instrumentation leads: 200V, I < 2 pA.

4.9) Visual inspection of pipe clearances
- Minimum clearance from any pipe to any other = 12 mm

4.10) Vacuum vessel top plate distortion during end plate welding
- Maximum distortion of center of top plate < 0.75 mm.

4.11) Vacuum vessel top plate distortion during side plate welding
- Maximum at three points along longitudinal center line < 0.5 mm.

4.12) Pipe position and fiducial system measurements.

- All pipe positions within WQX, WBX, JC1 and JC2 ports within tolerances specified in interface
specification

- Positions of WBX, JC1 and JC2 vacuum flanges, relative to WQX flange, within tolerances
specified in interface specification

- J
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- Measurement of fiducials
o Positions (x,y,z) of two Taylor Hobson spheres must be measured and recorded

o Roll angle of tooling flat (about y-axis, angle relative to z-axis) must be measured
and recorded

4.13) Final pressure test of the vacuum vessel
- Hold P = 0.14 MPa for 600 sec

4.14) Final leak check of the vacuum vessel
- Test conducted with helium vessel at LN temperature
- Leak rate < 10 atm cc/sec

4.15) Final leak check of the helium tank - bus duct circuit

- Includes helium tank, bus ducts (MQX1 and MBX1), HTS leads, and lines CC’'1, DH, and LD3
- Helium tank is pre-cooled with LN, then evacuated.

- Helium tank - bus duct circuit filled with Helium at P = 0.12 MPa.

- Leak rate to insulating vacuum < 1 x 108 atm cc/s

4.16) Final pressure and leak tests of the piping
- Tests conducted with helium vessel at LN temperature
- XB line tests

0 Pressure test at 0.44 MPa for 600 s

o Pressurize at 0.3 MPa with helium; leak rate to insulating vacuum < 3 x 10 atm cc/s
-LD1, LD2, beam tube jacket, E1, E2, EX, CY1, CY2, CC'2, CC'3 line tests

0 Pressure test at 2.42 MPa for 600 s

o Pressurize at 0.3 MPa with helium; leak rate to insulating vacuum < 3 x 10 atm cc/s
- MQX2 and MBX2 line tests

0 Pressure test at 2.2 MPa for 600 s

o Pressurize at 0.3 MPa with helium; leak rate to insulating vacuum < 3 x 10 atm cc/s

5.1) Pre-shipment inspections

- Visual inspection of shipping crate

- Shock indicators must be zeroed

- Pressure in each circuit must be recorded

2.3 CRITERIA FOR ACCEPTANCE BY LBNL UPON ARRIVAL AT CERN.

5.2A) Visual inspection of shipping container prior to unloading from truck
5.2B) Visual inspection of shipping crate after unloading from shipping container

5.2C) Maximum acceleration of the DFBX recorded during shipment[26]:
- vertical acceleration < 5g
- horizontal acceleration < 2g

5.2E) Vacuum vessel leak check
- Helium tank at LN temperature
- leak rate < 10°® atm cc/sec
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5.2F) Leak check of helium tank, bus ducts (MQX1 and MBX1), HTS lead chimneys, and lines
CC’1, DH, and LD3

- Helium tank pre-cooled to 80 K
- leak rate to insulating vacuum < 1 x 10® atm cc/s

5.2G) Helium vessel and bus duct pressure tests
- Pressure test bus ducts to 2.2 MPa (Ppetank = 0.1 MPa) for 600 sec
- Pressure test He tank and bus ducts together to 0.39 MPa for 600 sec

5.2H) Piping pressure and leak tests
- Helium tank at LN temperature
- XB line tests
0 Pressure test at 0.44 MPa for 600 s
o Pressurize at 0.3 MPa with helium; leak rate to insulating vacuum < 3 x 10 atm cc/s
-LD1, LD2, beam tube jacket, E1, E2, EX, CY1, CY2, CC'2, CC’3 line tests
o Pressure test at 2.42 MPa for 600 s
o Pressurize at 0.3 MPa with helium; leak rate to insulating vacuum < 3 x 10 atm cc/s

5.2I) Instrumentation duct pressure and leak tests
- MQX2 and MBX2 line tests
0 Pressure test at 2.2 MPa for 600 s
0 Pressurize at 0.3 MPa with helium; leak rate to insulating vacuum < 3 x 10 atm cc/s

5.2]-L) Pipe position and fiducial system measurements.

- Coordinate system is defined by measured positions of fiducials
o Positions (x,y,z) of two Taylor Hobson spheres
o Roll angle (with respect to y-axis) of tooling flat on top surface of DFBX

- All pipe positions within WQX, WBX, JC1 and JC2 ports within tolerances specified in interface
specification

- Positions of WBX, JC1 and JC2 vacuum flanges, relative to WQX flange, within tolerances
specified in interface specification
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2.4 CRITERIA FOR ACCEPTANCE BY CERN FROM LBNL

- All criteria for acceptance by LBNL from the vendor have been met, or satisfactory disposition
has been agreed for deviations.

- Hipot leads and busses, temperature sensors, and helium tank instrumentation in room
temperature, 1 bar helium
0 7500 Aleads: 1.4 kV, I < 15 A
0 600 A leads: 0.65 kV, I < 7 pA
0 120 A leads: 0.65 kV, I < 7 pA
0 HTS lead temperature sensors: 120V, I < 1 pA
0 He tank instrumentation: 200V, I < 2 pA

- Hipot instrumentation leads in MQX2 and MBX2 ducts in room temperature, 1 bar helium
0 Voltage tap leads: 1.4 kV, I < 15 pA
0 Quench heater leads: 1.4 kV, I < 15 pA
o0 Warm-up heater leads: 650V, 1 < 7 pA
o0 Temperature sensor leads: 200V, I < 2 A

- Hipot DFBX cryogenic instrumentation leads
o Includes passive heater temperature sensors from LBX
0200V, I<2pA

- Continuity of all power leads and busses.

- Continuity of all wires in instrumentation ducts MQX2 and MBX2

- Continuity of all DFBX cryogenic instrumentation leads
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